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m. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located 
at 1002 Oswego Street in the City of Utica, Oneida County, New York. The 
Bossert facility was used for the stamping, weldment, and fabrication of sheet 
metal items such as brake backing plates and steel floor grates from 1896 until the 
mid-1980's. During its operation, PCB oils were utilized in transformers and in 
hydraulic presses used in the manufacturing process. As a result of past 
manufacturing practices and salvage operations at the site, interior surfaces on 
floors and walls of the facility, as well as machinery and other structures within the 
building, became contaminated with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminate debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

10/6/97 - 10/10/97: ERCS continued to clear and grub vegetation around the 
perimeter of the site. Trees and brush were staged to await removal by the City 
of Utica Department of Public Works. An office trailer was delivered to site on 
Wednesday, October 8. Office furniture previously used at the Columbia Mills 
Site, Minetto, NY, was retrieved from a local storage facility to furnish the 
command post. ERCS constructed a decontamination area within the building to 
be utilized during PCB removal activity. 

Manned security was initiated October 8 and will be in effect during hours when 
there are no work activities being performed. 

An ERCS Health & Safety Officer (HSO) visited the site on Thursday, October 9 
to conduct a walkthrough of the facility. The HSO will use information gathered 



along with existing background information for the site to generate a site specific 
Health and Safety Plan. 

The site is presently getting electricity from a gas powered generator. Electric 
service will be hooked up during the week of October 13. Telephone service was 
connected on October 9. The telephone number for the U.S. EPA OSC is (315) 
734-1599. The telefax number for the site is (315) 734-1322. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERCS will mount plywood over the first floor windows of Room 7 of the building 
where the decontamination and equipment storage areas are located. This will 
provide protection from the elements during the upcoming winter months. 
Subcontractors will visit the site to bid on the T&D of PCB contaminated debris. 

C. Key Issues 

N/A 

COST INFORMATION AS OF OCTOBER 13,1997 * 

ERCS Contractor $ 1,711,604 
START Contractor Costs 123,333 
Intramural Costs 199.515 

TOTAL $ 2,034,452 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 66.0% 

The above accounting of expenditures is an estimate based on figures known to the OSC 
at the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 




